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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.  

CONTRACTOR Benchmark Ecological Services, Inc.  SUPERINTENDENT N/A 

DAY OF WEEK & DATE: Monday, March 21, 2016 REPORT NO. 08 

WEATHER Sunny, light winds from southeast TEMPERATURE L: 45  H: 65 degrees F  

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours): 
2 – Benchmark Ecological Services 
4 – USA Environment 
 

CAT 259D skid steer 
CAT 324E excavator 

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 
Time:  n/a Height: n/a No incidents or near misses on this date. 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK: 
 
0705 – R. Coupe and H. Samaha (Anchor QEA) arrive at Site. 
 
0745 – USA Environment (USA) personnel onsite with skid steer, excavator, geotextile, and a truckload of road mats. 
 
0810 – W. Mears (Anchor QEA) onsite. 
 
0905 to 1215 – USA delivers concrete bases for the security camera systems. USA and Anchor QEA mark locations of the 
three cameras on the central and southern berms. 
 
1005 – Health and safety meeting. 
 
1040 – V. Leos (USEPA) onsite. 
 
1100 to 1120 – Benchmark Ecological (Benchmark) personnel onsite. 
 
1135 to 1750 – Benchmark and AQ staff carry out investigation of probe areas previously marked for additional probing 
and delineate areas potentially requiring maintenance. Probing personnel carry out probing by wading, pontoon barge, 
and 20’ boat, depending on water depths at the respective locations investigated. 
 
1330 – Pea gravel delivered to Site. 
 
1335 to 1530 – USA installs concrete bases at the three security camera locations. Two of the posts, at CAM-01 and 
CAM-03, are also installed.  
 
1530 – Benchmark departs site to launch boat for additional probing activities. 
 
1530 – USA stages two temporary stockpiles of Type C armor rock at toe of central berm for use in maintenance 
activities.  
 
1610 – USEPA offsite. 
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1640 – USA offsite. 
 
1655 – H. Samaha offsite. 
 
1750 – Benchmark depart boat launch. 
 
1800 – R. Coupe offsite. 
 
Summary of Progress on this Date: 

• Revisited approximately 90 probe locations in East Cell to confirm previous findings.  
• Began installation of three security camera systems. 

 
Persons Onsite on this Date: 
Rick Coupe, Wendell Mears, Holly Samaha (Anchor QEA) 
Robert Moleski, Kevin Kicheline (Benchmark) 
Valmichael Leos (USEPA) 
USA Environment personnel  
 
Material Delivery Summary as of this Date: 
 

Material Units 
Delivered 

(units) 
Delivery Verification 

Method 
Preceding 

Delivered Total                       
Total Delivered for 

Project 

Type C cubic 
yards 0 Truck bed measure 18-20 18-20 

Pea Gravel Tons 14 Truck bed measure 0 14 
           

TESTS PERFORMED: None 

 PHONE LOG:  
1251, 1753, 1822 – R. Coupe calls with W. Mears concerning progress of probing. 
1533 – H. Samaha call with W. Mears about site progress 
1543 – H. Samaha call with D. Keith about security camera installation on Tuesday, March 22 

SITE PHOTOS/VIDEOS TAKEN:  (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

Four photographs with captions None 

QA REPRESENTATIVE Wendell Mears HRS 6 DATE 3/21/2016 

QA REPRESENTATIVE Rick Coupe HRS 11 DATE 3/21/2016 

QA REPRESENTATIVE Holly Samaha HRS 9.75 DATE 3/21/2016 
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Photograph 1 – Probing activities in the East Cell.  

 

  
Photograph 2 – Installation of pea gravel at CAM-03 to provide a level platform for the security  
camera system. 
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Photograph 3 – Installation of security camera concrete base at CAM-02. 
 

 
Photograph 4 – Security camera base and post at CAM-01. 
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